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Somerville Public Safety Building

90 Washington St, 8-Sep-21

Somerville, MA 02143

100% Schematic Design Estimate

MAIN CONSTRUCTION COST SUMMARY

Bid Date Gross Floor 

Area 
1

$/sf Estimated 

Construction Cost

NEW CONSTRUCTION May-22

79,120 $407.05 $32,205,440

PARKING GARAGE 55,953 $132.63 $7,421,084

SITEWORK  $2,690,274

SUB-TOTAL 79,120 $534.84 $42,316,798

10.0% $4,231,680

3.38% $1,430,308

SUB-TOTAL $47,978,786

8.00% $3,838,303

BONDS 1.00% $479,788

INSURANCE 1.75% $839,629

PERMIT Waived

SUB-TOTAL $53,136,506

OVERHEAD AND FEE 3.50% $1,859,778

79,120 $695.10 $54,996,284

1
 GFA Does not include the Parking Garage

PUBLIC SAFETY BUILDING

GENERAL CONDITIONS / REQUIREMENTS

DESIGN AND PRICING CONTINGENCY 

ESCALATION 

TOTAL OF ALL CONSTRUCTION
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Somerville Public Safety Building

90 Washington St, 8-Sep-21

Somerville, MA 02143

100% Schematic Design Estimate

Alternates & Options not part of Contract

Photovoltaics ADD $1,722,500

Option 1: High Efficiency VAV System ADD $288,265

Option 2: Air Source VRF System (Includes Electric feed and connections) ADD $802,545

Option 3: Chilled Beam with Electric Heating (Includes Electric feed and connections) ADD $1,522,537

Option 4: Ground Source VRF System ADD $2,448,241

Option 5: Ground Source Chilled Beam System ADD $3,168,233

ITEMS NOT CONSIDERED IN THIS ESTIMATE 

Items not included in this estimate are:

All professional fees and insurance

Land acquisition, feasibility, and financing costs

All Furnishings, Fixtures and Equipment U.N.O

Dispatch Equipment

Communications Tower

Items identified in the design as Not In Contract (NIC)

Items identified in the design as by others

Owner supplied and/or installed items (e.g. draperies, furniture and equipment)

Rock excavation; special foundations (unless indicated by design engineers)

Utility company back charges, including work required off-site

Work to City streets and sidewalks, (except as noted in this estimate)

The estimate is based on prevailing wage rates for construction in this market and represents a reasonable opinion of cost. It is not a prediction of the 

successful bid from a contractor as bids will vary due to fluctuating market conditions, errors and omissions, proprietary specifications, lack or 

surplus of bidders, perception of risk, etc. Consequently the estimate is expected to fall within the range of bids from a number of competitive 

contractors or subcontractors, however we do not warrant that bids or negotiated prices will not vary from the final construction cost estimate.

This 100% Schematic Submission Document Set estimate was produced from drawings and narratives produced by Context Architecture and their 

design team dated August 17th, 2021.   Design and engineering changes occurring subsequent to the issue of these documents have not been 

incorporated in this estimate.

This estimate includes all direct construction costs, general contractor’s overhead and fee and design contingency. Cost escalation assumes start 

dates indicated.

Bidding conditions are expected to be public bidding under Chapter 149 of the Massachusetts General Laws to pre-qualified general contractors, and 

pre-qualified sub-contractors, open specifications for materials and manufacturers.
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Somerville Public Safety Building 8-Sep-21

90 Washington St,

Somerville, MA 02143

GSF 135,073          

100% Schematic Design Estimate

CONSTRUCTION COST SUMMARY IN CSI FORMAT
Cost/SF

BUILDING + GARAGE SUMMARY

DIV. 2    EXISTING CONDITIONS

024120    Demolition - Bulk See Summary 

028200    HazMat Remediation See Summary 

DIV. 3    CONCRETE $2,145,804

033000    Cast-in-Place Concrete $2,145,804 $15.89

DIV. 4    MASONRY $2,961,499

040001    Masonry $2,961,499 $21.93

DIV. 5    METALS $7,544,857

051000    Structural Steel / Metal Decking $6,389,239 $47.30

055000    Metal Fabrications $1,155,618 $8.56

DIV. 6    WOODS & PLASTICS $881,065

061000    Rough Carpentry $346,715 $2.57

064020    Interior Architectural Woodwork $534,350 $3.96

$4,111,043

070001    Waterproofing, Dampproofing & Caulking $658,777 $4.88

070002    Roofing and Flashing $599,642 $4.44

072100    Building Insulation $300,810 $2.23

074600    Siding $2,370,793 $17.55

076400    Metal Panels $155,646 $1.15

078100   Fireproofing & Firestopping $25,375 $0.19

DIV. 8    DOORS & WINDOWS $4,237,400

080001    Windows $3,358,255 $24.86

080002    Glass and Glazing $252,620 $1.87

081110      Doors and Frames $433,575 $3.21

083000    Access Doors $4,000 $0.03

083300    Coiling Doors $22,800 $0.55

083463    Detention Doors $73,750 $0.55

83613   Sectional Overhead Doors $92,400 $0.68

DIV. 9    FINISHES $4,350,083

DIV. 7    THERMAL & MOISTURE PROTECTION
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Somerville Public Safety Building 8-Sep-21

90 Washington St,

Somerville, MA 02143

GSF 135,073          

100% Schematic Design Estimate

CONSTRUCTION COST SUMMARY IN CSI FORMAT
Cost/SF

BUILDING + GARAGE SUMMARY

090002    Tile $608,718 $4.51

090005    Resilient Floors $274,591 $2.03

090007    Painting $489,953 $3.63

092900    Gypsum Wallboard $2,167,180 $16.04

095100    Acoustical Tile $350,215 $2.59

096566   Synthetic Athletic Flooring $66,942 $0.50

096723    Resinous Flooring $115,248 $0.85

096820    Carpeting $66,700 $0.49

096900   Access Flooring $19,570 $0.14

097000    Wall Finishes $92,000 $0.68

098400    Acoustic Wall Panels $45,000 $0.33

099699   Water Vapor Emission Control $53,966 $0.40

DIV 10   SPECIALTIES $1,201,570

101100    Visual Display Surfaces $35,000 $0.26

101400    Signage $58,120 $0.43

102100    Toilet Compartments and Cubicles $19,100 $0.14

102600   Partitions $12,500 $0.09

102800    Toilet Accessories $33,900 $0.25

104400    Fire Protection Specialties $11,100 $0.08

105000    Storage $1,006,850 $7.45

108213    Roof Screens $25,000 $0.19

DIV. 11  EQUIPMENT $70,300

111200      Parking Eq $10,000 $0.07

111920     Appliances $32,300 $0.24

115000     Lab Eq $25,000 $0.19

119816     Gun Lockers $3,000 $0.02

DIV. 12  FURNISHINGS $23,380

122410    Window Treatments $12,380 $0.09

124810    Entrance Mats and Frames $11,000 $0.08

DIV. 13  SPECIAL CONSTRUCTION

DIV. 14  CONVEYING SYSTEMS $560,000

142400     Elevators $560,000 $4.15
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Somerville Public Safety Building 8-Sep-21

90 Washington St,

Somerville, MA 02143

GSF 135,073          

100% Schematic Design Estimate

CONSTRUCTION COST SUMMARY IN CSI FORMAT
Cost/SF

BUILDING + GARAGE SUMMARY

DIV. 21  FIRE SUPPRESSION $546,190

210000    Fire Protection $546,190 $4.04

DIV. 22  PLUMBING $1,317,785

220000    Plumbing $1,317,785 $9.76

DIV. 23  HVAC $3,813,378

230000    HVAC $3,813,378 $28.23

DIV. 26  ELECTRICAL $4,046,508

260000   Electrical $4,046,508 $29.96

DIV. 31  EARTHWORK $1,815,662

312000    Earthwork $1,815,662 $13.44

SUBTOTAL DIRECT (TRADE) COST $39,626,524 $293.37
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Somerville Public Safety Building 8-Sep-21

90 Washington St,

Somerville, MA 02143

GSF 135,073               

100% Schematic Design Estimate

CONSTRUCTION COST SUMMARY IN CSI FORMAT
Cost/SF

MAIN BUILDING 79,120 sf      PARKING GARAGE 55,953 sf TOTAL 135,073 sf

DIV. 2    EXISTING CONDITIONS

024120    Demolition - Bulk See Summary See Summary See Summary 

028200    HazMat Remediation See Summary See Summary See Summary 

DIV. 3    CONCRETE $1,244,102 $901,702 $2,145,804

033000    Cast-in-Place Concrete $1,244,102 $15.72 $901,702 $16.12 $2,145,804 $15.89

DIV. 4    MASONRY $2,099,151 $862,348 $2,961,499

040001    Masonry $2,099,151 $26.53 $862,348 $15.41 $2,961,499 $21.93

DIV. 5    METALS $4,775,727 $2,769,130 $7,544,857

051000    Structural Steel / Metal Decking $3,753,722 $47.44 $2,635,517 $47.10 $6,389,239 $47.30

055000    Metal Fabrications $1,022,005 $12.92 $133,613 $2.39 $1,155,618 $8.56

DIV. 6    WOODS & PLASTICS $801,874 $79,191 $881,065

061000    Rough Carpentry $267,524 $3.38 $79,191 $1.42 $346,715 $2.57

064020    Interior Architectural Woodwork $534,350 $6.75 $534,350 $3.96

$2,894,641 $1,216,402 $4,111,043

070001    Waterproofing, Dampproofing & Caulking $401,064 $5.07 $257,713 $4.61 $658,777 $4.88

070002    Roofing and Flashing $590,734 $7.47 $8,908 $0.16 $599,642 $4.44

072100    Building Insulation $212,862 $2.69 $87,948 $1.57 $300,810 $2.23

074600    Siding $1,514,555 $19.14 $856,238 $15.30 $2,370,793 $17.55

076400    Metal Panels $155,646 $1.97 $155,646 $1.15

078100   Fireproofing & Firestopping $19,780 $0.25 $5,595 $0.10 $25,375 $0.19

DIV. 8    DOORS & WINDOWS $4,191,075 $46,325 $4,237,400

080001    Windows $3,358,255 $42.45 $3,358,255 $24.86

080002    Glass and Glazing $252,620 $3.19 $252,620 $1.87

081110      Doors and Frames $410,050 $5.18 $23,525 $0.42 $433,575 $3.21

083000    Access Doors $4,000 $0.05 $4,000 #REF!

083300    Coiling Doors $22,800 $0.41 $22,800 $0.55

083463    Detention Doors $73,750 $0.93 $73,750 $0.55

83613   Sectional Overhead Doors $92,400 $1.17 $92,400 $0.68

DIV. 9    FINISHES $4,202,504 $147,579 $4,350,083

090002    Tile $608,718 $7.69 $608,718 $4.51

090005    Resilient Floors $267,591 $3.38 $7,000 $0.13 $274,591 $2.03

090007    Painting $363,874 $4.60 $126,079 $2.25 $489,953 $3.63

092900    Gypsum Wallboard $2,160,180 $27.30 $7,000 $0.13 $2,167,180 $16.04

095100    Acoustical Tile $350,215 $4.43 $350,215 $2.59

096566   Synthetic Athletic Flooring $66,942 $0.85 $66,942

096723    Resinous Flooring $115,248 $1.46 $115,248 $0.85

096820    Carpeting $66,700 $0.84 $66,700 $0.49

096900   Access Flooring $19,570 $0.25 $19,570

097000    Wall Finishes $84,500 $1.07 $7,500 $0.13 $92,000 $0.68

098400    Acoustic Wall Panels $45,000 $0.57 $45,000 $0.33

099699   Water Vapor Emission Control $53,966 $0.68 $53,966

DIV 10   SPECIALTIES $1,201,570 $1,201,570

101100    Visual Display Surfaces $35,000 $0.44 $35,000 $0.26

101400    Signage $58,120 $0.73 $58,120 $0.43

102100    Toilet Compartments and Cubicles $19,100 $0.24 $19,100 $0.14

DIV. 7    THERMAL & MOISTURE PROTECTION
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Somerville Public Safety Building 8-Sep-21

90 Washington St,

Somerville, MA 02143

GSF 135,073               

100% Schematic Design Estimate

CONSTRUCTION COST SUMMARY IN CSI FORMAT
Cost/SF

MAIN BUILDING 79,120 sf      PARKING GARAGE 55,953 sf TOTAL 135,073 sf

102600   Partitions $12,500 $0.16 $12,500 $0.09

102800    Toilet Accessories $33,900 $0.43 $33,900 $0.25

104400    Fire Protection Specialties $11,100 $0.14 $11,100 $0.08

105000    Storage $1,006,850 $12.73 $1,006,850 $7.45

108213    Roof Screens $25,000 $0.32 $25,000 $0.19

DIV. 11  EQUIPMENT $60,300 $10,000 $70,300

111200      Parking Eq $10,000 $0.18 $10,000 $0.07

111920     Appliances $32,300 $0.41 $32,300 $0.24

115000     Lab Eq $25,000 $0.32 $25,000 $0.19

119816     Gun Lockers $3,000 $0.04 $3,000 $0.02

DIV. 12  FURNISHINGS $23,380 $23,380

122410    Window Treatments $12,380 $0.16 $12,380 $0.09

124810    Entrance Mats and Frames $11,000 $0.14 $11,000 $0.08

DIV. 13  SPECIAL CONSTRUCTION

DIV. 14  CONVEYING SYSTEMS $560,000 $560,000

142400     Elevators $560,000 $7.08 $560,000 $4.15

DIV. 21  FIRE SUPPRESSION $471,440 $74,750 $546,190

210000    Fire Protection $471,440 $5.96 $74,750 $1.34 $546,190 $4.04

DIV. 22  PLUMBING $1,106,285 $211,500 $1,317,785

220000    Plumbing $1,106,285 $13.98 $211,500 $3.78 $1,317,785 $9.76

DIV. 23  HVAC $3,813,378 $3,813,378

230000    HVAC $3,813,378 $48.20 $3,813,378 $28.23

DIV. 26  ELECTRICAL $3,738,766 $307,742 $4,046,508

260000   Electrical $3,738,766 $47.25 $307,742 $5.50 $4,046,508 $29.96

DIV. 31  EARTHWORK $1,021,247 $794,415 $1,815,662

312000    Earthwork $1,021,247 $12.91 $794,415 $14.20 $1,815,662 $13.44

SUBTOTAL DIRECT (TRADE) COST $32,205,440 $407.05 $7,421,084 $132.63 $39,626,524 $293.37
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Somerville Public Safety Building 8-Sep-21

90 Washington St,

Somerville, MA 02143

100% Schematic Design Estimate GFA 135,073

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

BUILDING + PARKING GARAGE

1 GROSS FLOOR AREA CALCULATION
2

3 First Floor 21,866 19,900               
4 Mezzanine Floor 6,145
5 Second Floor 22,578 19,900               
6 Third Floor 15,712
7 Fourth Floor 12,819 16,153                 
8

9 TOTAL GROSS FLOOR AREA (GFA) PER ARCHITECT 79,120 55,953 135,073 SF

10

11

12 03 - CONCRETE

13

14 MAIN BUILDING

15 033000 Strip Footings 66 CY

16 033000 Basement Walls 159 CY

17 033000 Spread Footings 132 CY

18 Trench Footing - Interior CMU Walls 151 CY

19 033000 Piers 10 CY

20 033000 Total Foundation Concrete 518 CY

21 033000 Strip footings

22 033000 Formwork 1,366 sf 15.00 20,490

23 033000 Re-bar 4,290 lbs. 2.00 8,580

24 033000 Concrete material; 4,000 psi 66 cy 140.00 9,240

25 033000 Placing concrete 66 cy 90.00 5,940

26 033000 Foundation walls

27 033000 Formwork 5,464 sf 20.00 109,280

28 033000 Re-bar 12,720 lbs. 2.00 25,440

29 033000 Concrete material; 4,000 psi 159 cy 140.00 22,260

30 033000 Placing concrete 159 cy 120.00 19,080

31 033000 Form shelf 683 lf 10.00 6,830

32 033000 Spread Footings

33 033000 Formwork 2,268 sf 16.00 36,288

34 033000 Re-bar 10,560 lbs. 2.00 21,120

35 033000 Concrete material; 4,000 psi 132 cy 140.00 18,480

36 033000 Placing concrete 132 cy 150.00 19,800

37 033000 Set anchor bolts grout plates 63 ea 165.00 10,395

38 Trench Footing - Interior CMU Walls
39 033000 Formwork 2,586 sf 15.00 38,790
40 033000 Re-bar 9,815 lbs. 2.00 19,630
41 033000 Concrete material; 4,000 psi 151 cy 140.00 21,140
42 033000 Placing concrete 151 cy 120.00 18,120
43 033000 Piers

44 033000 Formwork 1,008 sf 22.00 22,176

45 033000 Re-bar 1,250 lbs. 2.00 2,500

46 033000 Concrete material; 4,000 psi 10 cy 140.00 1,400

47 033000 Placing concrete 10 cy 150.00 1,500

48 Set anchor bolts & grout plates 63 ea 250.00 15,750

49

50 033000 Slab on grade, 6" thick 21,866 sf

51 033000 Vapor barrier, heavy duty, 15 mil 21,866 sf 1.10 24,053

52 033000 WWF reinforcement 25,146 sf 1.50 37,719

53 033000 Concrete - 6" thick; 3,000 psi 425 cy 128.00 54,400

54 033000 Placing concrete 425 cy 100.00 42,500

55 033000 Finishing and curing concrete 21,866 sf 3.00 65,598

56

57 033000 Miscellaneous

58 033000 Elevator pit 1 ea 25,000.00 25,000

59 033000 Moisture mitigation additive 518 cy Assumed Not Required

60 033000 Equipment pads 1 ls 7,500.00 7,500
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Somerville Public Safety Building 8-Sep-21

90 Washington St,

Somerville, MA 02143

100% Schematic Design Estimate GFA 135,073

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

BUILDING + PARKING GARAGE

61 033000 Concrete to stairs 13 flt 2,500.00 32,500

62

63 033000 Topping Slabs (Floor) 57,254 sf

64 033000 Rebar Assumed Not Required

65 033000 WWF Reinforcement 65,842 sf 1.50 98,763

66 033000 Light weight concrete 3,000psi;5-1/4" total thickness  789 cy 175.00 138,075

67 033000 Place and finish concrete 57,254 sf 3.70 211,840

68 033000 Topping Slabs - Roof 4,000 sf

69 033000 Rebar Assumed Not Required

70 033000 WWF Reinforcement 5,000 sf 1.50 7,500

71 033000 Light weight concrete 3,000psi;5-1/4" total thickness  55 cy 175.00 9,625

72 033000 Place and finish concrete 4,000 sf 3.70 14,800

73

74

75

76 GARAGE
77 033000 Strip Footings 120 CY

78 033000 Basement Walls 64 CY

79 033000 Spread Footings 80 CY

80 Trench Footing - Interior CMU Walls 47 CY

81 033000 Piers 6 CY

82 033000 Total Foundation Concrete 317 CY

83 033000 Strip footings

84 033000 Formwork 1,230 sf 15.00 18,450

85 033000 Re-bar 7,800 lbs. 2.00 15,600

86 033000 Concrete material; 4,000 psi 120 cy 140.00 16,800

87 033000 Placing concrete 120 cy 90.00 10,800

88 033000 Foundation walls

89 033000 Formwork 3,280 sf 20.00 65,600

90 033000 Re-bar 5,120 lbs. 2.00 10,240

91 033000 Concrete material; 4,000 psi 64 cy 140.00 8,960

92 033000 Placing concrete 64 cy 120.00 7,680

93 033000 Form shelf 410 lf 10.00 4,100

94 033000 Spread Footings

95 033000 Formwork 1,368 sf 16.00 21,888

96 033000 Re-bar 6,400 lbs. 2.00 12,800

97 033000 Concrete material; 4,000 psi 80 cy 140.00 11,200

98 033000 Placing concrete 80 cy 150.00 12,000

99 033000 Set anchor bolts grout plates 38 ea 165.00 6,270

100 Trench Footing - Interior CMU Walls
101 033000 Formwork 800 sf 15.00 12,000
102 033000 Re-bar 3,055 lbs. 2.00 6,110
103 033000 Concrete material; 4,000 psi 47 cy 140.00 6,580
104 033000 Placing concrete 47 cy 120.00 5,640
105 033000 Piers

106 033000 Formwork 608 sf 22.00 13,376

107 033000 Re-bar 750 lbs. 2.00 1,500

108 033000 Concrete material; 5,000 psi 6 cy 140.00 840

109 033000 Placing concrete 6 cy 150.00 900

110 Set anchor bolts & grout plates 38 ea 250.00 9,500

111

112 033000 Slab on grade, 6" thick 19,900 sf

113 033000 Vapor barrier, heavy duty, 15 mil 19,900 sf 1.10 21,890

114 033000 WWF reinforcement 22,885 sf 1.50 34,328

115 Rebar, #5 EW O.C 41,790 lbs 2.00 83,580

116 033000 Concrete - 6" thick; 4,000 psi 387 cy 140.00 54,180

117 033000 Placing concrete 387 cy 100.00 38,700

118 033000 Finishing and curing concrete 19,900 sf 3.00 59,700

119

120 033000 Miscellaneous
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Somerville Public Safety Building 8-Sep-21

90 Washington St,

Somerville, MA 02143

100% Schematic Design Estimate GFA 135,073

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

BUILDING + PARKING GARAGE

121 033000 Moisture mitigation additive 317 cy Assumed Not Required

122 033000 Equipment pads 1 ls 5,000.00 5,000

123 033000 Concrete to stairs 2 flt 2,500.00 5,000

124

125 033000 Topping Slabs 36,053 sf

126 033000 Rebar Assumed Not Required

127 033000 WWF Reinforcement 41,461 sf 1.50 62,192

128 033000 NW concrete 5,000psi; 6-1/2" total thickness  643 cy 155.00 99,665

129 033000 Place and finish concrete 36,053 sf 4.40 158,633

130 SUBTOTAL 2,145,804          

131

132 TOTAL - CONCRETE $2,145,804

133

134

135 04 - MASONRY

136

137 MAIN BUILDING

138 Exterior Walls
139 Cast Stone Base 1,437 sf 55.00 79,035               

140 Cast Stone Masonry Veneer Panels 6,414 sf 55.00 352,770             

141 Brick/Cast Stone @ Garage Party Wall 4,126 sf 55.00 226,930             

142 072100 Cast Stone Cap 365 lf 35.00 12,775                 

143 072100 Cast Stone Vertical Band 445 lf 75.00 33,375                

144 Cast Stone base below grade, 8" 685 lf 36.69 25,133                

145 Premium for 2nd Level cast stone detail above Apparatus Bay 

main entrance

90 lf 30.00 2,700                  

146 Cast stone roof cornice above Apparatus Bay main entrance, per 

detail 1/A4.3

90 lf 520.00 46,800               

147 Jambs of Overhead door at Entrance to Apparatus Bay. 110 lf 95.00 10,450                

148 Air/vapor barrier 10,540 sf 7.50 See Div 07

149 Rainscreen fiberglass attachment system 10,540 sf 5.00 52,700               

150 Z Clips 10,540 sf 3.00 31,620                
151 Stepped S.S Flashing at base 685 lf 25.00 17,125                 

152 Per detail 1/A4.3; Additional wall at exterior closure at Apparatus 

bay

2,160 sf 24.00 51,840                

153 Mockups

154 40001 Façade mock-up allowance 1 ls 25,000.00 25,000

155 40001 Interior Partitions

156 Wall Type E3: 8" CMU 29,670 sf 26.00 771,420              

157 Wall Type E5: 12" CMU 2,210 sf 30.00 66,300               

158 Garage: CMU Wall 6" 2,016 sf 24.00 48,384               

159 Garage: CMU Wall 8" 2,758 sf 26.00 71,708                

160

161 GARAGE
162

163

164 Exterior Skin

165 Cast Stone Base 1,665            sf 55.00 91,575                

166 Cast Stone Masonry Veneer Panels 4,617            sf 55.00 253,935             

167 Weather barrier 6,282 sf 7.50 47,115                 

168 Rainscreen fiberglass attachment system 6,282 sf 5.00 31,410                

169 Z Clips 6,282 sf 3.00 18,846                

170 Exposed CMU - Assumed 14,398 sf 26.00 374,348             

171 Misc. Details

172 Jambs of Overhead door at Entrance to Apparatus Bay. 78 lf 95.00 7,410                  

173 072100 Cast Stone Cap 390 lf 35.00 13,650                

174 Cast Stone base below grade, 8" 390 lf 36.69 14,309                

175 Stepped S.S Flashing 390 lf 25.00 9,750                  

Note: Parking garage exterior façade is per the elevation drawings, which do not include ventilation openings. Scope to be 

reviewed and confirmed at Recon.
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Somerville Public Safety Building 8-Sep-21

90 Washington St,

Somerville, MA 02143

100% Schematic Design Estimate GFA 135,073

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

BUILDING + PARKING GARAGE

176 40001 Interior Partitions

177 Garage: CMU Wall 6" 2,282 sf 21.00 47,922                

178 Garage: CMU Wall 8" 4,154 sf 26.00 108,004             

179 CMU Wall 8" knee wall 660 sf 26.00 17,160                

180 SUBTOTAL 2,961,499          

181

182 TOTAL - MASONRY $2,961,499

183

184

185 05 - METALS

186

187 051000 STRUCTURAL STEEL

188

189 MAIN BUILDING 602 tns

190 Floor/Roof Structure 15.0 lbs/sf

191 51200 W-sections beams 602 tns 5,500.00 3,311,000

192 51200 Premium for HSS steel beams & columns 50 tns 500.00 25,000

193 Relieving angles/supports - L -angles, C-channels, stiff plates, 

connections, additional structure

Assume incl Above

194 51200 Shear studs 11,451 ea 5.00 57,255

195 51200 Moment connections 60 ea 500.00 30,000

196 51200 Floor; 2" Steel Deck 57,254 sf 4.00 229,016

197 Roof; 3" Gal. Steel Deck 23,057 sf 4.40 101,451

198

199 GARAGE 270 tns

200 Floor/Roof Structure 15.0 lbs/sf

201 51200 W-sections beams 270 tns 5,500.00 1,485,000

202 51200 Premium for HSS steel beams & columns 50 tns 500.00 25,000

203 Premium for AESS Steel 270 tns 1,250.00 337,500

204 Premium for Galv. Steel 270 tns 400.00 108,000

205 Relieving angles/supports - L -angles, C-channels, stiff plates, 

connections, additional structure

Assume incl Above

206 51200 Shear studs 7,211 ea 5.00 36,055

207 51200 Moment connections 20 ea 500.00 10,000

208 51200 Floor; 2" Steel Deck (incl top deck) 36,053 sf 4.00 144,212

209

210 Canopy Framing 8 lbs/sf

211 Assume 8lbs per SF

212 51200 W-sections beams 65 tns 5,500.00 357,500

213 51200 Premium for HSS steel beams & columns 50 tns 500.00 25,000

214 Premium for AESS Steel 65 tns 1,250.00 81,250

215 Premium for Galv. Steel 65 tns 400.00 26,000

216 51200 Steel Deck 16,153 sf Not Required

217 SUBTOTAL 6,389,239         

218

219 054000 COLD-FORMED METAL FRAMING 

220 092900 CFMF at exterior closure w/ drywall

221 SUBTOTAL -                      

222

223 055000 METAL FABRICATIONS

224 MAIN BUILDING

225 Misc. Metals

226 Booking

227 S.S Countertop; Detail 9/A9.7 17 lf 950.00 16,150

228 Cell Bench, Detail 5/A9.7 26 lf 400.00 10,400

229 Fire Pole System
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Somerville Public Safety Building 8-Sep-21

90 Washington St,

Somerville, MA 02143

100% Schematic Design Estimate GFA 135,073

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

BUILDING + PARKING GARAGE

230 101200 Firehouse sliding pole, landing mat,  security gate, and fire rated 

closure 

1 ea 80,000.00 80,000

231 Miscellaneous

232 Cell chase, painted steel 8 ea 600.00 4,800

233 Detention rail 17 lf 75.00 1,275

234 50001 Misc. metals to CMU & Seismic clips 34,040 sf 1.50 51,060

235 Mezz open to below guard rail at storage 180 lf 250.00 45,000

236 Lobby open to below guardrail 65 lf 450.00 29,250

237 S.S Interior column cover, 24ht (interior) 1 ea 6,000.00 6,000

238 Stainless steel splash guards (Jan Clo/ Decon Lockers & Station 

ware Wash/ SFD Washer Dryer) 

500 sf 35.00 17,500

239 50001 Miscellaneous metals throughout  building 79,120 gsf 2.00 158,240

240 Roof

241 Roof access hatch Assume Not Required

242 Roof access ladder, 18' 1 ea 2,800.00 2,800                 

243 Roof terrace  guardrail 105 lf 450.00 47,250               

244 Exterior

245 083463 Misc. metals  at Sectional doors 70 lf 150.00 10,500               

246 066100 Bollards at OHD's 6 ea 750.00 4,500                 

247 066100 Decorative S.S column covers, 24ft tall 1 ea 6,000.00 6,000                 

248 50001 Miscellaneous metals; lintels, flashings etc. 45,080 sf 2.00 90,160

249 Elevators

250 50001 Pit ladder 2 ea 2,500.00 5,000

251 50001 Sill angle 32 lf 35.00 1,120

252 Stairs

253 50001 Stairs A: Metal pan egress stairs 4 flt 30,000.00 120,000

254 50001 Stairs B: Metal pan egress stairs 4 flt 30,000.00 120,000

255 50001 Stairs C: Metal pan egress stairs 4 flt 30,000.00 120,000

256 50001 Feature Stairs at Entrance Lobby, incl railings 1 ea 60,000.00 60,000

257 Apparatus Bay Mezz Stairs 1 flt 15,000.00 15,000

258

259 GARAGE

260 066100 Bollards at OHD's - assumed 4 ea 900.00 3,600                 

261 50001 Misc. metals to CMU & Seismic clips 7,096 sf 1.50 10,644

262 050001 Miscellaneous lintels, metals & flashings 14,398 sf 1.00 14,398                

263 Misc. metals  at Sectional doors 28 lf 150.00 4,200                 

264 50001 Miscellaneous metals throughout  building 55,953 gsf 0.60 33,572

265 070001 Miscellaneous sealants 14,398 sf 0.50 7,199                  

266 Stairs
267 50001 Stairs D: Metal pan egress stairs 2 flt 30,000.00 60,000
268 SUBTOTAL 1,155,618           

269

270 TOTAL - METALS $7,544,857

271

272

273 06 - WOOD, PLASTICS AND COMPOSITES

274

275 061000 ROUGH CARPENTRY

276

277 061000 Exterior Doors; Wood blocking at openings 176 lf 4.00 704                     

278 061000 Wood blocking at exterior openings 3,300 lf 6.00 19,800               

279 Plywood exterior  sheathing, 1/2" 23,303 sf 4.00 93,212                

280 Rough blocking/plywood at metal coping 924 lf 5.00 4,620                 

281 Rough blocking at roof covering 1,383 lf 8.00 11,064                

282 61000 Rough blocking at partitions 13,950 lf 4.00 55,800

283 61000 Wood blocking at interior openings 4,702 lf 4.00 18,808
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Somerville Public Safety Building 8-Sep-21

90 Washington St,

Somerville, MA 02143

100% Schematic Design Estimate GFA 135,073

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

BUILDING + PARKING GARAGE

284 61000 Plywood Security liner/Backer panels 5,000 sf 4.00 20,000

285 61000 Miscellaneous wood blocking at interiors 79,120 gsf 0.55 43,516

286

287 GARAGE

288 Plywood sheathing, 1/2" 14,398 sf 5.00 71,990                

289 061000 Wood blocking at exterior door openings 116 lf 6.00 696                     

290 Rough blocking at roof covering 70 lf 8.00 560                     

291 Rough blocking/plywood at metal coping 70 lf 5.00 350                     

292 61000 Miscellaneous wood blocking at interiors 55,953 gsf 0.10 5,595

293 SUBTOTAL 346,715              

294

295 064020 ARCHITECTURAL WOODWORK/ SPECIALTIES

296 Decon RM

297 Stainless steel Base cabinet/counter 6 lf 850.00 5,100

298 Stainless steel upper cabinets 6 lf 400.00 2,400

299 Evidence Processing

300 Stainless steel Base cabinet/counter 16 lf 850.00 13,600

301 Stainless steel upper cabinets 16 lf 400.00 6,400

302 Firearms Cleaning

303 Stainless steel Base cabinet/counter 15 lf 850.00 12,750

304 Stainless steel upper cabinets 15 lf 400.00 6,000

305 Metal Shelving

306  Assault Storage 41 lf 800.00 32,800

307 Narcotics Storage 22 lf 800.00 17,600

308 Weapons Storage 21 lf 800.00 16,800

309 Stainless steel shelving (Decon, EMS supplies, SFD Washer Dryer 

) - allowance

1 ea 15,000.00 15,000

310 Heavy-duty galvanized shelving (Hose & Foam) - allowance 1 ea 5,000.00 5,000

311 Metal Shelving ( SPD Training Aids Sto/ Firearms cleaning/ SPD 

Quartermaster sto/ SPD Motorcycle & bike supplies/ SPD Found 

Property ) - Allowance

1 ea 50,000.00 50,000

313 064100 Interior trim 

314 064100 Chair rails 225 lf 25.00 5,625

315 First Floor

316 Kitchen and Dining RM

317 Stainless steel Base cabinet/counter 28 lf 850.00 23,800

318 Stainless steel upper cabinets 28 lf 400.00 11,200

319 Stainless steel Island cabinet/counter 9 lf 1,200.00 10,800

320 Mothers RM

321 Base cabinet with plam countertop 11 lf 450.00 4,950

322 Upper cabinets 11 lf 200.00 2,200

323 Feature wall at Lobby

324 Feature Desk 11 lf 1,000.00 11,000

325 Built in Display at feature wall 8 lf 1,000.00 8,000

326 Lobby pamphlet racks - allowance 1 ea 3,000.00 3,000

327 Patrol Evid. Prep

328 Base cabinets with solid surface countertops 18 lf 575.00 10,350

329 Upper cabinets 18 lf 200.00 3,600

330 Corridor 101

331 Base cabinet with plam countertop 9 lf 450.00 4,050

332 Upper cabinets 9 lf 200.00 1,800

333 Report Writing

334 Base cabinet with plam countertop 16 lf 450.00 7,200

335 Upper cabinets 16 lf 200.00 3,200
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CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

BUILDING + PARKING GARAGE

336 Roll Call

337 Base cabinet with plam countertop 24 lf 450.00 10,800

338 Upper cabinets 24 lf 200.00 4,800

339 Mail Alcove

340  Post Cubbies 20 lf 800.00 16,000

341 Aux Day Kitchen

342 Base cabinet with plam countertop 16 lf 450.00 7,200

343 Upper cabinets 16 lf 200.00 3,200

344 Turn Out Gear

345 Locker room countertop 12 lf 250.00 3,000

346 2nd Floor

347 Washer/Dryer RM

348 Base cabinet with plam countertop 17 lf 450.00 7,650

349 Upper cabinets 17 lf 200.00 3,400

350 Feature wall at Lobby

351 Feature Desk 11 lf 1,000.00 11,000

352 Built in Display at feature wall 4 lf 1,000.00 4,000

353 Shared Conference RM

354 Base cabinets with solid surface countertops 16 lf 575.00 9,200

355 Upper cabinets 16 lf 200.00 3,200

356 Record Office

357 Base cabinet with plam countertop 8 lf 450.00 3,600

358 Upper cabinets 8 lf 200.00 1,600

359 Work Room

360 Base cabinet with plam countertop 10 lf 450.00 4,500

361 Upper cabinets 10 lf 200.00 2,000

362 Break RM

363 Base cabinet with plam countertop 14 lf 450.00 6,300

364 Upper cabinets 14 lf 200.00 2,800

365 Community RM

366 Base cabinet with plam countertop 9 lf 450.00 4,050

367 Upper cabinets 9 lf 200.00 1,800

368 Locker Room

369 Locker RM Built in Bench 11 lf 300.00 3,300

370 Base cabinets with solid surface countertops 10 lf 575.00 5,750

371 Locker RM Changing Bench 7 lf 300.00 2,100

372 Locker RM, vanity bar 9 lf 200.00 1,800

373 Bathrooms

374 Vanity 42 lf 275.00 11,550

375 3rd Floor

376 Evidence Lab

377 Base cabinets with epoxy solid surface countertops 26 lf 575.00 14,950

378 Upper cabinets 26 lf 200.00 5,200

379  Evidence Technical RM

380 Base cabinets with solid surface countertops 9 lf 575.00 5,175

381 Upper cabinets 9 lf 200.00 1,800

382 Family Services

383 Base cabinet with plam countertop 6 lf 450.00 2,700

384 Upper cabinets 6 lf 200.00 1,200

385 Work Room

386 Base cabinet with plam countertop 17 lf 450.00 7,650

387 Upper cabinets 17 lf 200.00 3,400

388 Shared Break RM

389 Base cabinet with plam countertop 9 lf 450.00 4,050
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CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

BUILDING + PARKING GARAGE

390 Upper cabinets 9 lf 200.00 1,800

391 Bathrooms

392 Vanity 8 lf 275.00 2,200

393 4th Floor

394 Kitchenette Cabinet - Break RM

395 Base cabinet with plam countertop 13 lf 450.00 5,850

396 Upper cabinets 13 lf 200.00 2,600

397 Kitchenette Cabinet - Dispatch Break RM

398 Base cabinet with plam countertop 17 lf 450.00 7,650

399 Upper cabinets 17 lf 200.00 3,400

400 Miscellaneous

401 Coat rods & shelves 1 ls 2,000.00 2,000

402 Wood workbench (SFD Repair shop) 1 ls 5,000.00 5,000

403 Wall shelving (Dispatch; Fire Admin Sto; SFD Repair shop; Pkg 

Sign Shop) 

1 ls 16,000.00 16,000

404 Transaction counter  (Pkg Public Waiting) 1 ls 2,500.00 2,500

405 Wood wainscot (Pkg Public Waiting) 160 sf 65.00 10,400

406

407 GARAGE

408 No work in this section

409 SUBTOTAL 534,350             

410

411

412 TOTAL - WOOD, PLASTICS AND COMPOSITES $881,065

413

414

415 07 - THERMAL AND MOISTURE PROTECTION

416

417 070001 WATERPROOFING, DAMPPROOFING AND CAULKING

418 070001 Waterproofing at SOG assumed not required

419 070001 Waterproofing at foundation walls + drainage board 4,098 sf 8.00 32,784

420 070001 Waterproofing at elevator pit 1 ls 5,000.00 5,000

421 Exterior Walls

422 Exterior skin air vapor barrier 24,740 sf 7.50 185,550              

423 072500 AVB at window openings at exterior 3,300 lf 6.00 19,800               

424 070001 Backer rod & double sealant at exterior 3,300 lf 10.00 33,000               

425 Interiors

426 070001 Exterior Doors; Backer rod & double sealant 176 lf 10.00 1,760                  

427 070001 Backer rod & double sealant at interior doors 3,902 lf 5.00 19,510

428 070001 Backer rod & double sealant at interior glazing 800 lf 2.50 2,000

429 070001 Miscellaneous sealants throughout building 79,120 gsf 1.00 79,120

430 050001 Exterior skin miscellaneous sealants 45,080 sf 0.50 22,540

431

432 GARAGE

433 070001 Waterproofing at SOG assumed not required

434 Waterproofing slab above evidence bay, bike storage, building & 

grounds storage and trash room

3,342 sf 10.00 33,420

435 070001 Waterproofing at foundation walls + drainage board 2,870 sf 8.00 22,960

436 Exterior Walls

437 Exterior skin air vapor barrier 14,398 sf 7.50 107,985

438 072500 AVB at openings at exterior 99 lf 6.00 594                     

439 070001 Exterior Doors; Backer rod & double sealant 99 lf 10.00 990                     

440 Interiors

441 070001 Backer rod & double sealant at interior doors 127 lf 5.00 635

442 070001 Miscellaneous sealants throughout building 55,953 gsf 1.50 83,930
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CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

BUILDING + PARKING GARAGE

443 050001 Exterior skin miscellaneous sealants 14,398 sf 0.50 7,199

444 SUBTOTAL 658,777              

445

446 070002 ROOFING AND FLASHING

447

448 MAIN BUILDING

449 Roof Covering - Roof Terrace 1,802 sf

450 Roof Covering; 2nd Floor Roof 5,654 sf

451 Roof Covering - 3rd Floor Roof 3,353 sf

452 Roof Covering; Roof Level 12,248 sf

453 23,057 sf

454

455 TPO Roof system

456 TPO Roof membrane, white 23,057 sf 8.00 184,456             

457 Cover board 23,057 sf 2.00 46,114                

458 6" Insulation 23,057 sf 5.00 115,285              

459 2" Tapered insulation 23,057 sf 2.50 57,643                

460 Roof sheathing over metal deck 23,057 sf 2.00 46,114                

461 Air and vapor barrier 23,057 sf 1.00 23,057                

462 Miscellaneous Roofing

463 Metal Coping, 4" deep by 16" wide 924 lf 30.00 27,720                

464 Abutment of roof covering & AV Barrier, up and over parapet 2,475 sf 9.00 22,275                

465 Roof deck terrace paver on pedestal 1,802 sf 35.00 63,070               

466 Roof pavers/walking pads - allow 500 sf 10.00 5,000                 

467

468 GARAGE

469 Stairs D Roof 286 sf

470 286 sf

471

472 TPO Roof system

473 TPO Roof membrane, white 286 sf 8.00 2,288                 

474 Cover board 286 sf 2.00 572                      

475 6" Insulation 286 sf 5.00 1,430                  

476 2" Tapered insulation 286 sf 2.50 715                      

477 Roof sheathing over metal deck 286 sf 2.00 572                      

478 Air and vapor barrier 286 sf 1.00 286                     

479 Miscellaneous Roofing

480 Metal Coping, 4" deep by 16" wide 70 lf 30.00 2,100                  

481 Abutment of roof covering & AV Barrier, up and over parapet 105 sf 9.00 945                     

482 SUBTOTAL 599,642             

483

484 072100 INSULATION

485 MAIN BUILDING

486 033000 2" Rigid insulation foundation wall 2,732 sf 2.25 6,147
487 033000 2" Rigid insulation under slab on grade 21,866 sf 2.25 49,199
488 Exterior skin 5" Mineral Wool 24,740 sf 6.00 148,440             

489 Rigid insulation at base below grade 685 lf 4.00 2,740                  

490 072100 Foam insulation at exterior closure - assume at entrance soffits 1,408 sf 4.50 6,336

491

492 GARAGE

493 5" Mineral Wool 14,398 sf 6.00 86,388               

494 Rigid insulation at base below grade 390 lf 4.00 1,560                  

495 SUBTOTAL 300,810             

496

497 074200 WALL & SOFFIT PANELS
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498 MAIN BUILDING

499 Exterior Skin

500 Limestone Panel 6,928 sf 120.00 831,360             

501 Terracotta Panel System 4,122 sf 95.00 391,590             

502 Wood Panel 35 sf 120.00 4,200                 

503 Weather barrier 11,085 sf See Waterproofing

504 Rainscreen fiberglass attachment system 11,085 sf 5.00 55,425                

505 Z Clips 11,085 sf 3.00 33,255                
506 Limestone Perimeter at glazed openings (Jambs/Heads and Sills) 650 lf 70.00 45,500               

507 Terracotta Perimeter at glazed openings 975 lf 55.00 53,625                

508 Soffit

509 Main entrance soffit 1,408 sf 50.00 70,400               

510 Level 2 soffit 584 sf 50.00 29,200               

511

512 GARAGE
513 Terracotta Panel System 8,116             sf 95.00 771,020              

514 Weather barrier 8,116 sf 7.50 60,870               

515 Rainscreen fiberglass attachment system 8,116 sf See Waterproofing

516 Z Clips 8,116 sf 3.00 24,348               

517 SUBTOTAL 2,370,793          

518

519 076400 METAL PANELS

520 MAIN BUILDING

521 Exterior Skin

522 Metal Panel, Corrugated 1,678            sf 45.00 75,510                

523 Weather barrier 1,678 sf 7.00 11,746                 

524 Rainscreen fiberglass attachment system 1,678 sf 5.00 8,390                 

525 Metal Roof Cornice Detail, 1/A4.1 300 lf 200.00 60,000              

526 SUBTOTAL 155,646              

527

528 078100 FIREPROOFING & FIRE STOPPING

529 MAIN BUILDING

530 078100 Fireproofing to floor/roof deck assumed not required

531 078100 Intumescent paint to exposed beams assumed not required

532 078100 Fire stopping throughout 79,120 sf 0.25 19,780

533

534 GARAGE

535 078100 Fireproofing to floor/roof deck assumed not required

536 078100 Intumescent paint to exposed beams assumed not required

537 078100 Fire stopping throughout 55,953 sf 0.10 5,595

538 SUBTOTAL 25,375                
539

540 TOTAL -  THERMAL AND MOISTURE PROTECTION $4,111,043

541

542

543 08 - OPENINGS

544

545 080001 ALUMINIUM STOREFRONT WINDOWS

546

547 MAIN BUILDING

548 084113 Curtain Wall 20,244 sf 130.00 2,631,720          

549 085413 Windows 96 sf 110.00 10,560                

550 089100 Aluminum louvers 100 sf 75.00 7,500                  

551 Premium for spandrel panel 6,384 sf 30.00 191,520              

552 Premium for triple glazed 13,860 sf 20.00 277,200             

553 Sunshade device, 12" louver blade 3,275 lf 45.00 147,375              

554 080001 Interior Vestibule CW, 14ft tall 476 sf 130.00 61,880               

555
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556 084110 Exterior Doors

557 080001 Glazed aluminum entrance doors including frame and hardware; 

single 

1 ea 4,500.00 4,500                 

558 080001 Glazed aluminum entrance doors including frame and hardware; 

double 

2 pr 9,000.00 18,000               

559 084110

560 084110 Interior Doors

561 084110 Glazed aluminum entrance doors including frame and hardware; 

double door 

1 pr 8,000.00 8,000

562

563 GARAGE

564 No work in this section

565 SUBTOTAL 3,358,255          

566

567 080002 GLASS AND GLAZING

568

569 MAIN BUILDING

570 Interior glazing

571 080002 Transaction window  - patrol desk 1 ea 1,500.00 1,500

572 Horizontal sliding bullet resistant transaction window (Police 

Records- with deal tray; Traffic Office to Police Lobby) 

2 ea 3,000.00 6,000

573 Mirrored wall, assume 8ft (Sports RM) 1,104 sf 30.00 33,120                

574 Bullet resistant fixed window at Station Officer 64 sf 200.00 12,800               

575 Security shield (Booking) 168 sf 120.00 20,160               

576 Impact resistant glass (Temp Detention Holding) 64 sf 120.00 7,680                  

577 Interior glazing, assume 8ft tall 2,016 sf 85.00 171,360              

578

579 GARAGE

580 No work in this section

581 SUBTOTAL 252,620             

582

583 081100 DOORS, FRAMES AND HARDWARE

584 MAIN BUILDING

585 Exterior Doors

586 081113 Exterior Doors; Frames, single 7 ea 475.00 3,325                  

587 081113 Exterior Doors; Hardware 7 leaf 1,100.00 7,700                  

588 081113 Frame, single 7 ea 450.00 3,150

589 081113 Interior Doors

590 081113 Frame, single 211 ea 300.00 63,300

591 081113 Frame, double 15 ea 375.00 5,625

592 Frame, sidelight premium assumed not required

593 081113 HM door - single 63 ea 325.00 20,475

594 081113 HM door - double 4 pr 650.00 2,600

595 081113 Wood door - single 148 ea 350.00 51,800

596 081113 Wood door - double 11 ea 700.00 7,700

597 081113 Premium for fully glazed panels per leaf carried in glass & glazing

598 081113 Premium for half glazed panels per leaf carried in glass & glazing

599 081113 Premium for vision glazed panels per leaf carried in glass & glazing

600 081113 Premium for rating 9 ea 175.00 1,575

601 081113 Electronic Security  HW/Door operators allowance 1 ea 50,000.00 50,000

602 081113 Hardware 241 leaf 800.00 192,800

603

604 GARAGE

605 081113 Exterior & Interior Doors

606 081113 Frame, single 5 ea 300.00 1,500
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607 081113 Frame, double 3 ea 375.00 1,125

608 Frame, sidelight premium assumed not required

609 081113 HM door - single 5 ea 325.00 1,625

610 081113 HM door - double 3 pr 650.00 1,950

611 081113 Premium for rating 3 ea 175.00 525

612 081113 Electronic HW/Door operators allowance 1 ea 8,000.00 8,000

613 081113 Hardware 11 leaf 800.00 8,800

614 SUBTOTAL 433,575              

615

616 083000 ACCESS DOORS

617 083000 Access doors 1 ls 4,000.00 4,000

618 SUBTOTAL 4,000                 

619

620 083300 COILING DOORS AND GRILLES 

621 GARAGE

622 083300 OH; 24'-00" x 10'-00"   overhead sectional door  - Assumed 1 ea 14,400.00 14,400               

623 083300 OH; 14'-00" x 10'-00"   overhead sectional door 1 ea 8,400.00 8,400                 

624 SUBTOTAL 22,800               

625

626 083463 DETENTION DOORS

627 083463 Swing security door and frame assembly @ Cells 8 ea 9,000.00 72,000

628 083463 Premium for security grade hm door & frame - assumed 7 ea 250.00 1,750

629 SUBTOTAL 73,750                

630

631

632 083613 SECTIONAL OVERHEAD DOORS 

633 83300 OH; 14'-00" x 14'-00"  insulated overhead sectional door 4 ea 19,600.00 78,400               

634 83300 OH; 14'-00" x 10'-00"  insulated overhead sectional door  - 

Sallyport

1 ea 14,000.00 14,000               

635 SUBTOTAL 92,400               

636

637

638 TOTAL -  OPENINGS $4,237,400

639

640

641 09 - FINISHES

642

643 090003 TILE

644 Wall Finishes

645 090002 Wall tile - custodian mop sinks 320 sf 25.00 8,000                 
646 090002 Wall tile - toilets/showers full ht, assume 8ft 10,040 sf 30.00 301,200             
647 090002 Wall tile - backsplash at Kitchenettes assumed 243 sf 45.00 10,935                
648 Floor Finishes

649 090002 Granite stone 12” x 12”  x 3/8”  - Level 1 Vest &  Lobby 1,503 sf 35.00 52,605               

650 Granite stone 12” x 12”  x 3/8”  - Level 2 Vest &  Lobby 953 sf 35.00 33,355                

651 Granite stone 12” x 12”  x 3/8”  - Level 3 Vest &  Lobby 544 sf 35.00 19,040               

652 Granite stone 12” x 12”  x 3/8”  - Level 4 Vest &  Lobby 180 sf 35.00 6,300                 

653 Stone Base 736 lf 35.00 25,760               

654 Porcelain Ceramic Tile 2,640 lf 25.00 66,000               

655 Tile Base 1,255 lf 25.00 31,375                

656 Quarry Tile 315 lf 28.00 8,820                 

657 Quarry Tile Base 101 lf 28.00 2,828                 

658 Marble thresholds 1 ls 2,500.00 2,500                 

659 Stairs Finishes

660 Feature Stairs at Entrance Lobby finish 1 ea 40,000.00 40,000

661 SUBTOTAL 608,718             
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662

663 090006 RESILIENT FLOORS

664 Floor Finishes

665 090005 Linoleum tile resilient floor covering 24,972 sf 6.50 162,318              

666 090005 Rubber tile 1,974 sf 14.00 27,636                

667 090005 Resilient Base 11,879 lf 3.00 35,637                

668 Stairs Finishes

669 Stairs A: Metal pan egress stairs - rubber 4 flt 3,500.00 14,000

670 Stairs B: Metal pan egress stairs- rubber 4 flt 3,500.00 14,000

671 Stairs C: Metal pan egress stairs- rubber 4 flt 3,500.00 14,000

672 GARAGE

673 Stairs Finishes

674 Stairs D: Metal pan egress stairs - rubber 2 flt 3,500.00 7,000

675 SUBTOTAL 274,591              

676

677 090009 PAINTING

678 Walls

679 090007 Paint to GWB 194,024 sf 0.80 155,219              

680 090007 Paint to CMU 23,728 sf 1.25 29,660               

681 090007 Epoxy paint premium 65,326 sf 1.00 65,326               

682 Floor Finishes

683 Sealed concrete  - Harden Concrete 10,827 sf 1.50 16,241                

684 Sealed concrete  - Back of House 5,139 sf 1.50 7,709                  

685 Ceilings

686 090007 Paint to GWB ceilings/soffits 24,651 sf 1.25 30,814                
687 090007 Paint to exposed ceilings - assumed 282 sf 2.50 705                     
688 Paint to GWB ceiling at stairs 12 flr 500.00 6,000
689 Doors

690 090007 Finish doors and frames 249 ea 200.00 49,800

691 090007 Exterior Doors;  Finish doors and frames 7 ea 200.00 1,400                  

692 GARAGE

693 Walls

694 Paint to  Parking Garage Assume No Work Required

695 090007 Paint to CMU 8,792 sf 1.25 10,990               

696 090007 Epoxy paint premium 8,792 sf 1.00 8,792                  

697 Floor Finishes

698 Sealed Concrete - Back Of House 3,342 sf 1.50 5,013                  

699 Sealed Concrete - Parking Garage 49,542 sf 1.50 74,313                

700 Traffic coating Assume No Work Required

701 Road markings 49,542 sf 0.50 24,771                

702 Ceilings

703 090007 Paint to exposed ceilings - assumed Assume No Work Required
704 Paint to GWB ceiling at stairs 2 flr 500.00 1,000
705 Doors

706 090007 Finish doors and frames 11 ea 200.00 2,200

707 SUBTOTAL 489,953             

708

709 092900 GWB

710 Exterior Walls
711 Exterior Sheathing, 1/2" 24,740 sf 3.75 92,775                

712 Metal Stud, 6" 24,740 sf 7.75 191,735              

713 Interior GWB, 5/8" 24,740 sf 3.75 92,775                

714 LGMF roof cornice above Apparatus Bay main entrance, per 

detail 1/A4.3

90 lf 72.00 6,480                 

715 Premium for 2nd Level additional framing at cast stone detail 

above Apparatus Bay main entrance, 2 layers of 4" stud 

300 sf 10.00 3,000                 

716 092900 Partitions
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717 Wall Type A1+E3: 7/8" mtl Furring w/GWB 1 Side 5,690 sf 6.25 35,563                

718 Wall Type A3+E3: 3-5/8" Stud w/GWB 1 Side & insulation 2,462 sf 9.75 24,005               

719 Wall Type B2: 3-5/8" Stud w/GWB 2 Sides & insulation 49,258 sf 13.50 664,983             

720 Wall Type B3: 6" Stud w/GWB 2 Sides & insulation 14,654 sf 15.50 227,137              

721 Wall Type C1: 3-5/8" Stud w/GWB 2 Sides, Plywood 1side and & 

insulation

2,828 sf 17.00 48,076               

722 Wall Type D1&D2: Chase Wall; 3-5/8" Stud x 2, w/GWB x 2 Sides 

& insulation x2

3,040 sf 19.50 59,280               

723 Wall Type G3: 6" C-H Stud, w/GWB x 1 & Shaft Liner 3,238 sf 14.90 48,246               

724 Mezz Walls - Assume Stud Partition w/ framed plywood 6,204 sf 17.00 105,468             

725 Furring to Mezz wall at double ht space 1,344 sf 6.25 8,400                 

726 Tactical Training Wall Assume FF&E

727 Premium for Bullet Resistance wall, assume 10 ft ht 2,000 sf 50.00 100,000             

728 Premium for AR  - Tactical training 1,100 sf 2.00 2,200                 

729 Premium for MR  - wall tile 10,360 sf 0.70 7,252                  

730 Ceilings

731 092900 GWB ceiling 24,351 sf 14.50 353,090             

732 Vestibule roof 138 sf 25.00 3,450                  

733 092900 GWB soffit, vertical 300 sf 17.50 5,250                  

734 092900 Allowance for vertical soffits 135,073 sf 0.20 27,015                

735 Stairs Ceiling  Finishes

736 Stairs A: Metal pan egress stairs - gwb 4 flt 4,500.00 18,000

737 Stairs B: Metal pan egress stairs- gwb 4 flt 4,500.00 18,000

738 Stairs C: Metal pan egress stairs- gwb 4 flt 4,500.00 18,000

739

740 GARAGE

741 Assume no work in this section

742 Stairs Finishes

743 Stairs D: Metal pan egress stairs - gwb 2 flt 3,500.00 7,000

744 SUBTOTAL 2,167,180           

745

746 095100 ACT

747 090003 2' x 2' 36,743 sf 7.25 266,387             
748 090003 Cell security ceiling 914 sf 40.00 36,560               
749 090003 Ceiling  -  Misc. Areas 7,272 sf 6.50 47,268               
750 SUBTOTAL 350,215              

751

752 096566 SYNTHETIC ATHLETIC FLOORING

753 096810 Sports flooring 3,719 sf 18.00 66,942               

754 SUBTOTAL 66,942               

755

756 096723 RESINOUS FLOORING

757 096723 Epoxy flooring 5,784 sf 16.50 95,436               

758 Epoxy flooring integral base 1,651 lf 12.00 19,812                

759 SUBTOTAL 115,248              

760

761 096820 CARPET TILE

762 096810 Carpet tile 10,672 sf 6.25 66,700               

763 SUBTOTAL 66,700               

764

765 096900 ACCESS FLOOR

766 096723 Access flooring - Dispatch RM 1,957 sf 10.00 19,570                

767 SUBTOTAL 19,570                

768

769 097000 WALL FINISHES

770 FRP Wall finish 300 sf 15.00 4,500                 
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771 097200 Pre-engineered architectural wall cladding - at Ele. Lobby - 

Allowance

1,000 sf 80.00 80,000              

772 GARAGE

773 FRP Wall finish - allowance 500 sf 15.00 7,500                  

774 SUBTOTAL 92,000               

775

776 098400 ACOUSTIC WALL PANELS

777 097200 Acoustic wall panels allowance 1,500 sf 30.00 45,000               

778 SUBTOTAL 45,000               

779

780 099699 WATER VAPOR EMISSION CONTROL

781 098400 Koster;Water vapor reduction system

782 Carpet tile 10,672 sf 3.75 40,020               

783 Epoxy flooring 5,784 sf Assumed Not Required

784 Sports flooring 3,719 sf 3.75 13,946                

785 Linoleum tile resilient floor covering 24,972 sf 3.75 Not Required

786 Rubber tile 1,974 sf Assumed Not Required

787 Sealed concrete  - Harden Concrete 15,966 sf Assumed Not Required

788 Floor Tile 315 sf Assumed Not Required

789 SUBTOTAL 53,966               

790

791 TOTAL -  FINISHES $4,350,083

792

793

794 10 - SPECIALTIES

795

796 101100 VISUAL DISPLAY BOARDS

797 101100 Markerboards allow 1,000 sf 25.00 25,000

798 101100 Tackboards allow 500 sf 20.00 10,000

799 SUBTOTAL 35,000               

800

801 101400 SIGNAGE

802 101400 Plaques 1 loc 3,500.00 3,500

803 101400 Room Signs 226 loc 120.00 27,120

804 101400 Dimensional letter signage at main lobby 1 ls 5,000.00 5,000

805 101400 Building mounted backlite aluminum letters 24" , 29 letters 1 ea 22,500.00 22,500               

806 101400 Exterior parking and traffic signs In Site

807 SUBTOTAL 58,120                

808

809 102600 PARTITIONS

810 102600 Demountable wall partitions (SPD Detectives office) 1 lf 12,500.00 12,500

811 SUBTOTAL 12,500                

812

813 102113 METAL TOILET COMPARTMENTS

814 102600 S.S H-Cap Toilet Compartment 4 ea 1,800.00 7,200

815 102600 S.S  Standard Toilet Compartment 7 ea 1,600.00 11,200

816 S.S Urinal screen 1 ea 700.00 700

817 SUBTOTAL 19,100                

818

819 102800 TOILET ACCESSORIES

820 102800 Janitors Closet Accessories 5 rms 300.00 1,500

821 102800 Single bathroom 18 rms 1,150.00 20,700

822 Medium bathroom 2 ea 2,200.00 4,400

823 102800 Shower seat- Assume 6 loc 350.00 2,100

824 102800 Shower curtain and rod 20 loc 200.00 4,000

825 Changing stall curtain and rod 2 ea 200.00 400

826 102800 Detention cell toilet paper holder 8 loc 100.00 800

827 102800 Hair dryer at locker rooms Assume Not Required
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828 SUBTOTAL 33,900               

829

830 104400 FIRE EXTINGUISHER CABINETS

831 104400 Fire extinguisher cabinets 26 ea 350.00 9,100
832 104400 Knox box 1 ea 2,000.00 2,000
833 SUBTOTAL 11,100                 

834

835 105000 STORAGE SPECIALTIES 

836 High density file storage w/recessed tracks (Active Files/ CID 

Secure Files) 
837 High Density Storage: Active Record Storage, 20ft by 6ft 1 ea 30,000              30,000

838 High Density Storage: CID Secure Files, 16ft by 15ft 1 ea 60,000              60,000

839 High Density Storage: Evidence General Storage. 33ft by 26ft 1 ea 200,000           200,000

840 High Density Storage: Inactive Record Storage, 34ft by 24ft 1 ea 185,000            185,000

841 High Density Storage: Police Active Files, 15ft by 10ft 1 ea 40,000              40,000

842 Metal shelving (Traffic equip sto) 46 lf 600.00 27,600

843 Lockers

844 Evidence storage lockers with power (SPD Evidence 

Locker)(assume dispatch room), 24" by 18"

22 ea 950.00 20,900

845 Evidence processing pass-through lockers 10 lf 1,000.00 10,000

846 Gun lockers (Sallyport) 1 ea 2,500.00 2,500

847 Property lockers (Booking) 12 ea 700.00 8,400

848 Police lockers (Men/Women, 3ft by 2.5ft 152 ea 1,800.00 273,600

849 Turn out gear cubicles (Fire TO Gear/ Auxiliary TO Gear), 2ft by 

2ft

88 ea 1,400.00 123,200

850 18 x 24 lockable storage units with power, USB, and benches (SFD 

Locker rm) 

27 ea 950.00 25,650

851 SUBTOTAL 1,006,850          

852

853 108213 ROOF SCREENS

854 105100 Allowance - 24 ga. min. corrugated acoustical metal screen panels 

fastened to galvanized steel support system by Roof Screen Inc.

1 ea 25,000.00 25,000

855 105100 SUBTOTAL 25,000               

856

857

858 TOTAL -  SPECIALTIES $1,201,570

859

860

861 11 - EQUIPMENT

862

863 111200 PARKING CONTROL EQUIPMENT 

864 GARAGE

865 115213 Parking Gates, w/card control 1 ls 10,000.00 10,000

866 SUBTOTAL 10,000               

867

868 111920 SECURITY HARDWARE 

869 115213 Incl above in Div.8

870 SUBTOTAL -                      

871

872 114000 RESIDENTIAL EQUIPMENT

873 114000 Appliances

874 114000 Microwave  (Dispatch break room) 1 ea 900.00 900

875 114000 30” w. refrig. (Shared Training rm Kitchenette/ Dispatch break 

room/ Mothers room)

3 ea 1,200.00 3,600

876 114000  4 Burner range with oven & exhaust hood (Dispatch break room) 1 ea 3,000.00 3,000

877 114000  Washer & dryer (Decon; SFD Washer Dryer) 1 ea 3,200.00 3,200

878 114000 6 Burner range with oven, exhaust hood, commercial uc 

dishwasher, 36” refrig/freezer, 

microwave/convection oven (SFD Kitchen)

1 ea 13,200.00 13,200
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879 4 Burner range with oven, exhaust hood, 36” refrig (SFD Auxiliary 

Day Kitchenette) 

2 ea 4,200.00 8,400

880 SUBTOTAL 32,300               
881

882 115000 LABORATORY EQUIPMENT

883 115100 Fume Hood (SPD Evidence / Firearms) Cleaning 2 ea 10,000.00 20,000

884 115100 Police Evidence Dusting Station 1 ea 5,000.00 5,000

885 SUBTOTAL 25,000               

886

887 115213 PROJECTION SCREENS

888 115213 Projection screen at training Not Required

889 SUBTOTAL -                      

890

891 115000 SECURITY EQUIPMENT 

892 115000 Weapons cleaning device 1 ea 3,000.00 3,000

893 SUBTOTAL 3,000                 

894

895 TOTAL -  EQUIPMENT $70,300

896

897

898 12 - FURNISHINGS

899

900 122410 WINDOW TREATMENT

901 122100 Manual shades at interior windows at SFD Dorms, Training & 

Conference  rooms

160 sf 8.50 1,360

902 Manual shades at exterior windows at SFD Dorms, Training & 

Conference  rooms - assumed

1,160 sf 9.50 11,020

903 SUBTOTAL 12,380                

904

905 123100 METAL MANUFACTURED CASEWORK

906 See above in Div. 5

907 SUBTOTAL -                      

908

909 124810 ENTRANCE MATS

910 124810 Recessed entry mats & frames 200 sf 55.00 11,000

911 SUBTOTAL 11,000                

912

913 TOTAL -  FURNISHINGS $23,380

914

915

916 14 - CONVEYING SYSTEMS

917

918 144000 ELEVATORS

919 142400 MRL Traction elevator systems elevator; single sided, 4 stop, 

2,500 lbs. 

2 ea 280,000.00 560,000

920 SUBTOTAL 560,000            

921

922 TOTAL -  CONVEYING $560,000

923

924

925 21 - FIRE SUPPRESSION

926

927 210000 FIRE PROTECTION

928 MAIN BUILDING

929 Equipment

930 6" double check valve assembly 1 ea 14,000.00 14,000

931 Main wet alarm check valve 1 ea 5,500.00 5,500
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932 Storz fire department connection 1 ea 1,600.00 1,600

933 Electric bell 1 ea 40.00 40

934 Zone control valve station 4 ea 2,500.00 10,000

935 Fire department hose valve 6 ea 850.00 5,100

936 Sprinkler heads 760 ea 110.00 83,600

937 Distribution piping with fittings & hangers 8,350 lf 28.00 233,800

938 Main sprinkler piping with fittings & hangers 1,450 lf 48.00 69,600

939 Standpipe with fittings & hangers 350 lf 72.00 25,200

940 Miscellaneous

941 Coordination & BIM 1 ls 9,000.00 9,000

942 Hydraulic calculations 1 ls 6,000.00 6,000

943 Coring, sleeves & fire stopping 1 ls 5,000.00 5,000

944 Commissioning of system 1 ls 3,000.00 3,000

945 Fees & permits assumed waived

946

947 GARAGE

948 Equipment

949 Manual dry standpipes 6 ea 4,500.00 27,000

950 Storz fire department connection 1 ea 1,600.00 1,600

951 Standpipe distribution piping 425 lf 78.00 33,150

952 Miscellaneous valves & accessories 1 ls 5,000.00 5,000

953 Miscellaneous

954 Coordination & BIM 1 ls 2,500.00 2,500

955 Hydraulic calculations 1 ls 1,500.00 1,500

956 Coring, sleeves & fire stopping 1 ls 2,000.00 2,000

957 Commissioning of system 1 ls 500.00 500

958 Fees & permits 1 ls 1,500.00 1,500

959 SUBTOTAL 546,190             

960

961 TOTAL - FIRE SUPPRESSION $546,190

962

963

964 22 - PLUMBING

965

966 220000 PLUMBING

967 MAIN BUILDING

968 Equipment

969 220000 Water meter assembly 1 ea 4,500.00 4,500

970 220000 4" Reduce pressure backflow preventer 1 ea 5,400.00 5,400

971 220000 Electric point of use water heaters 1 ls 35,000.00 35,000

972 220000 Elevator sump pump 2 ea 3,100.00 6,200

973 220000 Oil/water separator 2 ea 5,500.00 11,000

974 220000 Roof Drains 8 ea 1,200.00 9,600

975 220000 Floor drains 35 ea 650.00 22,750

976 220000 Trench drains  (traffic rated) 90 lf 125.00 11,250

977 220000 Trap primers 27 ea 750.00 20,250

978 220000 Water hammer Arrestors 1 ls 1,500.00 1,500

979 220000 Air compressor, dryer, filters, etc. 1 ls 17,000.00 17,000

980 220000 Plumbing Fixtures

981 220000 Wall hung water closet 23 ea 1,750.00 40,250

982 220000 Wall hung water closet ADA 11 ea 1,780.00 19,580

983 220000 Urinal ADA 2 ea 1,800.00 3,600

984 220000 Lavatory, wall mtd 12 ea 1,440.00 17,280

985 220000 Countertop lavatory 20 ea 1,320.00 26,400
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986 220000 Electric water cooler with bottle fill 1 ea 3,800.00 3,800

987 220000 Mop receptor 5 ea 1,350.00 6,750

988 220000 Shower with valve 10 ea 1,300.00 13,000

989 220000 Shower with valve, seat, grab bars ADA 8 ea 3,600.00 28,800

990 220000 Emergency shower/eyewash 1 ea 3,850.00 3,850

991 220000 Laundry sink 1 ea 2,300.00 2,300

992 220000 Break sink 5 ea 1,300.00 6,500

993 220000 Sink 4 ea 1,200.00 4,800

994 220000 Kitchen sink 2 ea 1,350.00 2,700

995 220000 Ice-maker connection 4 ea 300.00 1,200

996 220000 Laundry washer box 1 ea 375.00 375

997 220000 Decon shower 2 ea 4,000.00 8,000

998 220000 Hose station 2 ea 4,800.00 9,600

999 220000 Lav-toilet Comby SS (Penal, Institutional) 8 ea 6,800.00 54,400

1000 220000 Detention hose bibb 2 ea 600.00 1,200

1001 220000 Hose bibb 10 ea 325.00 3,250

1002 220000 Non-freeze wall hydrant 5 ea 450.00 2,250

1003 220000 Domestic Water Piping

1004 Domestic water piping 5,750 lf 43.00 247,250

1005 Valves & accessories 1 ls 25,000.00 25,000

1006 Insulation; pipe 5,750 lf 11.00 63,250

1007 Sanitary W&V AG, Hubless Cast Iron Pipe

1008 Cast iron pipe with fittings & hangers 2,800 lf 60.00 168,000

1009 Sanitary W&V UG, SV Cast Iron Pipe

1010 Waste & vent piping (includes garage waste) 750 lf 55.00 41,250

1011 Storm Drainage AG, Hubless Cast Iron Pipe

1012 Cast iron pipe with fittings & hangers 400 lf 85.00 34,000

1013 Pipe insulation on horizontal runs 200 lf 20.00 4,000

1014 Storm outlets & accessories 1 ls 1,500.00 1,500

1015 Storm Drainage UG, SV Cast Iron Pipe

1016 SV Cast iron pipe with fittings 250 lf 58.00 14,500

1017 Compressed Air Piping

1018 220000 Compressed Air piping 600 lf 35.00 21,000

1019 220000 Valves & Fittings 1 ls 8,500.00 8,500

1020 220000 Air Hose Reel 12 ea 850.00 10,200

1021 220000 Miscellaneous

1022 220000 Coordination & BIM 1 ls 40,000.00 40,000

1023 220000 Coring, sleeves & fire stopping 1 ls 7,500.00 7,500

1024 220000 Commissioning support 1 ls 10,000.00 10,000               

1025 220000 Testing & sterilization 1 ls 6,000.00 6,000

1026 220000 Fees & Permits assumed waived

1027

1028 GARAGE

1029 220000 Plumbing Equipment  

1030 220000 Drains 30 ea 2,200.00 66,000

1031 220000 Oil/water separator 2 ea 8,500.00 17,000

1032 220000 Garage Waste, Cast Iron Pipe

1033 220000 UG Garage Waste Drainage, B&S Cast Iron 1,350 lf 60.00 81,000

1034 220000 AG Garage Waste Drainage, Hubless Cast Iron 650 lf 50.00 32,500

1035 220000 Miscellaneous

1036 220000 Coordination & BIM 1 ls 7,500.00 7,500

1037 Coring, sleeves & fire stopping 1 ls 2,500.00 2,500

1038 Fees & Permits 1 ls 5,000.00 5,000

1039 220000 SUBTOTAL 1,317,785           

1040
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1041 TOTAL - PLUMBING $1,317,785

1042

1043

1044 23 - HVAC

1045

1046 230000 HVAC

1047 MAIN BUILDING

1048 230000 Heating equipment

1049 Unit heater 6 ea 1,100.00 6,600                 

1050 Cabinet unit heater 8 ea 1,550.00 12,400               

1051 Apparatus/Aux Bay electric radiant slab htg system 7,600 sf 11.00 83,600               

1052 Apron electric radiant slab heating system 4,000 sf 11.00 44,000               

1053 Cooling Equipment

1054 Ductless split AC unit with ACCU 1.5 ton (Elev) 1 ea 8,000.00 8,000

1055 Ductless split AC unit with ACCU 2.5 ton (IDF) 4 ea 9,500.00 38,000

1056 DX CRAC with ACCU, 5 tons for IT Head End Room 2 ea 25,000.00 50,000               

1057 DX Split HP AC unit with ACCU, 7.5 tons (Dispatch) 2 ea 24,000.00 48,000               

1058 Air Distribution

1059 Air Handling Unit (Assume Package Rooftop Units)

1060 AHU-1 15800 CFM 53 ton pkg HP RTU (Police Dept) 15,800 cfm 13.00 205,400

1061 230000 AHU-2 10200 CFM 38 ton pkg HP RTU (Fire Dept) 10,200 cfm 13.00 132,600

1062 230000 AHU-3 19800 CFM 67 ton pkg HP RTU (Comm,Well,Off) 19,800 cfm 13.00 257,400

1063 AHU-4 4800 CFM 18 ton pkg HP RTU, ERW (Locker) 4,800 cfm 14.50 69,600

1064 AHU-5 2400 CFM 10 ton pkg HP RTU, ERW (Hold/Proc) 2,400 cfm 14.50 34,800

1065 230000 AHU-6 9000 CFM ERU (Apparatus Bay, Support) 9,000 cfm 11.00 99,000

1066 230000 Exhaust fan 

1067 230000 General exhaust fans 1 ls 20,000.00 20,000

1068 230000 Kitchen exhaust fan 1 ea 6,000.00 6,000

1069 230000 Dryer exhaust fan 1 ea 1,200.00 1,200

1070 230000 Apparatus vehicle exhaust system 1 ls 60,000.00 60,000

1071 230000 Sallyport exhaust system 1 ls 12,000.00 12,000

1072 230000 Armory gun cleaning hood EF 1 ea 3,500.00 3,500

1073 230000 Fingerprint hood EF 1 ea 2,000.00 2,000

1074 230000 Drug Storage room EF 1 ea 3,000.00 3,000

1075 230000 Sheet metal & Accessories

1076 230000 Galvanized ductwork 86,000 lbs 15.00 1,290,000         

1077 230000 Duct insulation 51,000 sf 4.50 229,500             

1078 230000 Black steel welded ductwork with hangers 500 lbs 20.00 10,000               

1079 230000 Duct insulation, fire wrap 300 sf 19.00 5,700                  

1080 230000 Registers, grilles & diffusers 79,120 sf 1.00 79,120                

1081 230000 VAV unit with elec heating coil and sound attenuator 70 ea 1,200.00 84,000               

1082 230000 Sound attenuators for AHU SA/RA (if required) 12 ea 6,000.00 72,000               

1083 230000 Louvers 1 ls 5,000.00 5,000                 

1084 230000 Roof hoods 1 ls 10,000.00 10,000               

1085 230000 Security bars 1 ls 5,000.00 5,000                 

1086 230000 Refrigerant Piping  

1087 230000 Refrigerant piping with fittings & hangers 1,350 lf 28.00 37,800               

1088 230000 Condensate Drain Piping

1089 230000 Condensate drain piping with fittings & hangers 400 lf 38.00 15,200                

1090 230000 Piping Insulation 

1091 230000 Piping insulation 1,750 lf 11.00 19,250

1092 230000 Automatic Temperature Controls 

1093 230000 Automatic temperature controls DDC 79,120 sf 6.25 494,500             
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1094 230000 Balancing

1095 230000 System testing & balancing 79,120 sf 0.90 71,208                

1096 230000 Miscellaneous

1097 230000 System testing and flushing 1 ls 8,000.00 8,000                 

1098 230000 Coring, cutting, sleeves & fire stopping 1 ls 10,000.00 10,000               

1099 230000 Seismic Restraints and Structural Steel Comp. 1 ls 20,000.00 20,000               

1100 230000 Hydraulic lifts/rigging 1 ls 50,000.00 50,000               

1101 230000 Shop drawings / BIM / ENG Support / As-Builts 1 ls 80,000.00 80,000              

1102 230000 Commissioning Support 1 ls 20,000.00 20,000               

1103 220000 Fees & Permits assumed waived

1104

1105 GARAGE

1106 Not required since Open Garage

1107 SUBTOTAL 3,813,378          

1108

1109 TOTAL - HVAC $3,813,378

1110

1111

1112 26 - ELECTRICAL

1113

1114 D5010 SERVICE & DISTRIBUTION
1115 MAIN BUILDING

1116 260000 Gear & Distribution

1117 Normal Power

1118 2000A 480/277V switchboard 1 ls 65,000.00 65,000

1119 750kW Diesel generator in WP housing inc fuel for testing 1 ea 275,000.00 275,000

1120 Load bank  (allow) 1 ea 25,000.00 25,000

1121 Kirk-key interlock 1 ea 2,500.00 2,500

1122 Gen status panel 1 ea 2,500.00 2,500

1123 Temp gen connection box 1 ea 20,000.00 20,000

1124 Normal/Emergency power with associated panelboards, 

transformers and feeders

79,120 sf 7.00 553,840

1125 UPS system

1126 45KW UPS system 1 ea 50,000.00 50,000

1127 Grounding & bonding 1 ls 8,500.00 8,500

1128 Equipment Wiring

1129 Elevator feed and connection 2 ea 3,500.00 7,000

1130 Elevator cab power feed and connection 2 ea 1,500.00 3,000

1131 Sump pump feed and connection 1 ea 1,200.00 1,200

1132 Air compressor feed and connection 1 ea 1,500.00 1,500

1133 Overhead doors feed and connection 4 ea 1,200.00 4,800

1134 Boilers feed and connection  (200KW Electric) See Options 2&3 HVAC

1135 AHU feed and connection  (Electric) 6 ea 20,000.00 120,000

1136 Split unit feed and connection 9 ea 3,500.00 31,500

1137 Vehicle exhaust system feed and connection 2 ea 2,500.00 5,000

1138 WH feed and connection 1 ea 650.00 650

1139 EF feed and connection 6 ea 850.00 5,100

1140 Electric radiant heating feed and connection 1 ea 5,000.00 5,000

1141 CUH/UH feed and connection 14 ea 750.00 10,500

1142 DDC feed and connection 2 ea 450.00 900

1143 Equipment wiring feeds and connection 79,120 sf 0.50 39,560

1144 Lighting

1145 LED lighting including egress 72,762 sf 6.00 436,572

1146 Apparatus bays lighting 6,358 sf 3.00 19,074
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1147 Lighting Control

1148 Automated lighting control system 79,120 sf 1.25 98,900

1149 Branch Power

1150 Branch devices 79,120 sf 0.75 59,340

1151 Lighting and Branch Power

1152 Lighting and Branch Power 79,120 sf 6.50 514,280

1153 Telephone/Data/CATV

1154 PBX/network switching (By others) By Others

1155 Telcom rough-in, devices and cabling 79,120 sf 3.50 276,920

1156 Fire Alarm

1157 Fire alarm system utilizing conduits and Fire rated MC cable 79,120 sf 2.50 197,800

1158 BDA/DAS system, allow 79,120 sf 1.00 79,120

1159 Paging System

1160 PA system 79,120 sf 1.50 118,680

1161 Zetron System (rough-in only)

1162 Conduit and backboxes only 1 ls 10,000.00 10,000

1163 Security System

1164 Security system 79,120 sf 5.00 395,600

1165 Two-Way Communication System

1166 Two-way communication system 1 ls 10,000.00 10,000

1167 Training Room

1168 Local sound system 1 ls 7,500.00 7,500

1169 Projector feed and connection 1 ea 450.00 450

1170 AV system rough in & power only 79,120 sf 0.25 19,780

1171 260000 Antenna System/Satellite Dish

1172 260000 Rough-in only, conduit and cable tray 2 ls 7,500.00 15,000

1173 260000 Detention Door Cell Lock System

1174 260000 Control panel 1 ls 5,000.00 5,000

1175 260000 Door cell lock system  8 ea 3,500.00 28,000

1176 260000 Sally port Control

1177 260000 Overhead door, control, lights feed and connection 1 ea 1,200.00 1,200

1178 260000 Radio/Dispatch Room

1179 260000 Dispatch equipment By owner

1180 260000 OIC office equipment By owner

1181 260000 Rough-in only  2 loc 10,000.00 20,000

1182 260000 E-911 / Radio

1183 260000 E-911 rough-in 1 ls 5,000.00 5,000

1184 260000 PV System (Rough in only)

1185 260000 Rough-in conduit only 1 ls 10,000.00 10,000

1186 260000 Miscellaneous

1187 260000 Lightning protection system 1 ls 45,000.00 45,000

1188 260000 Extra materials per spec, allow for GGD standard 1 ls 10,000.00 10,000

1189 260000 Coordination study/testing 1 ls 10,000.00 10,000

1190 260000 Coordination & BIM 1 ls 25,000.00 25,000

1191 260000 Temp power and lights 1 ls 40,000.00 40,000

1192 260000 Seismic restraints 1                     ls 5,000.00 5,000

1193 260000 Identification 1 ls 2,500.00 2,500

1194 260000 Fees & Permits 1 ls 35,000.00 35,000

1195

1196 GARAGE

1197 Electrical requirements
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1198 Garage electrical inc panelboards, equipment wiring, lighting 

w/integral OC sensors, controls, branch devices, fire alarm 

devices, telecom, security, temp lighting and power and other 

misc. electrical (includes roof pole lights and circuitry)

55,953 sf 5.50 307,742

1199 260000 SUBTOTAL 4,046,508         

1200

1201 TOTAL -ELECTRICAL $4,046,508

1202

1203

1204 31 - EARTHWORK

1205

1206 312000 EARTHWORK

1207

1208 MAIN BUILDING

1209 Special Foundations

1210 Aggregate Pile Allowance 21,866 sf 30.00 655,980            

1211 Mobilizing/Demobilization Incl above

1212 Testing Incl above

1213 Drill boring - Allow average 20ft long/30" wide Incl above

1214 Remove off site from drilling Incl above

1215 Boulder removal, not included Incl above

1216 Aggregate piles, compact Incl above

1217 Shoring Assume Not Required

1218 312000 Strip footings/Basement walls

1219 312000 Excavation 658 cy 14.00 9,212

1220 312000 Remove off site 658 cy 55.00 36,190

1221 312000 Backfill with imported material 433 cy 45.00 19,485

1222 312000 Spread footings

1223 312000 Excavation 933 cy 14.00 13,062

1224 312000 Remove off site 933 cy 55.00 51,315

1225 312000 Backfill with imported material 801 cy 45.00 36,045

1226 312000 Miscellaneous 

1227 312000 Gravel fill beneath footings, 6" 57 cy 45.00 2,565

1228 312000 Perimeter drain - assumed 723 lf 22.50 16,268

1229 312000 E+B for plumbing 21,866 sf 1.50 32,799

1230 312000 Under slab drainage system Assumed Not Required

1231 312000 Allowance for dewatering for foundation work 1 ls 20,000.00 20,000

1232 312000 Slab on grade

1233 312000 Gravel base, 12" 810 cy 45.00 36,450

1234 312000 Compact sub-grade 21,866 sf 0.55 12,026

1235

1236 GARAGE

1237 Special Foundations

1238 Aggregate Pile Allowance 19,900 sf 30.00 597,000            

1239 Mobilizing/Demobilization incl above

1240 Testing incl above

1241 Drill boring - Allow average 20ft long/30" wide incl above

1242 Remove off site from drilling incl above

1243 Boulder removal, not included incl above

1244 Aggregate piles, compact incl above

1245 Shoring at edge of Apartment building 1 ea 50,000.00 50,000

1246 312000 Strip footings/Basement walls

1247 312000 Excavation 547 cy 14.00 7,658

1248 312000 Remove off site 547 cy 55.00 30,085

1249 312000 Backfill with imported material 363 cy 45.00 16,335

1250 312000 Spread footings

1251 312000 Excavation 563 cy 14.00 7,882

1252 312000 Remove off site 563 cy 55.00 30,965

1253 312000 Backfill with imported material 483 cy 45.00 21,735

1254 312000 Miscellaneous 
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1255 312000 Perimeter drain - assumed 450 lf 22.50 10,125

1256 312000 E+B for plumbing 19,900 sf 1.50 29,850

1257 312000 Under slab drainage system Assumed Not Required

1258 312000 Allowance for dewatering for foundation work 1 ls 10,000.00 10,000

1259 312000 Slab on grade

1260 312000 Gravel base, 12" 737 cy 45.00 33,165

1261 312000 Gravel fill at Ramp 463 cy 40.00 18,520

1262 312000 Compact sub-grade 19,900 sf 0.55 10,945

1263

1264 SUBTOTAL 1,815,662           

1265

1266

1267 TOTAL - EARTHWORK $1,815,662
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1

2 SITEWORK

3

4 Note: Site A and C Designated for future development and assume Not In Contract
5 Note: New Washington Road Construction is assumed Not In Contract
6

7

8 311000 SITE PREPARATION   

9 311000 Site construction fence/barricades 1,900 lf 20.00 38,000

10 311000 Site construction fence gates 1 ea 5,000.00 5,000

11 311000 Clear and grub site 95,530 sf 0.25 23,883
12 Remove existing foundations 8,147 sf 15.00 122,205

13 311000 Sawcut existing pavement 200 lf 8.00 1,600

14 311000 Remove existing hardscape 14,573 sf 3.00 43,719

15 311000 Demo & Remove existing utilities 1 ea 15,000.00 15,000

16 Demo & Remove metal guard rail 503 lf 10.00 5,030

17 311000 Miscellaneous demolition 95,530 ls 0.50 47,765

18 080002 SUBTOTAL 302,202             

19

20 312000 EARTHWORK

21 312000 Strip topsoil and store on site - assume Site store on site A or 

C

1,348 cy 14.00 18,872

22 312000 Site Cut 8,082 cy 8.00 64,656

23 Fill - Reuse existing Assume Soils Not Suitable

24 312000 Fill - Imported 1,789 cy 45.00 80,505

25 312000 Export materials off site 8,082 cy 55.00 444,510

26 312000 Fine grading 10,614 sy 0.80 8,491

27 312000 Dust Control 1 ls 12,000.00 12,000

28 312000 Remove subsurface obstructions/ledge contingency 1 ls 50,000.00 50,000

29 312000 Hazardous Waste Remediation

30 312000 Removal/Disposal/Handling of hazardous materials assumed not required

31 SUBTOTAL 679,034             

32

33 312500 EROSION CONTROL

34 312500 Silt fence/erosion control, wash bays, stock piles 1,900 lf 11.00 20,900

35 312500 Silt fence maintenance and monitoring 1 ls 9,500.00 9,500

36 312500 Drain-Inlet protection 1 ea 3,500.00 3,500

37 SUBTOTAL 33,900               

38

39 320000 SITE PAVING
40 Bit Paving at Driveways 993 sf

41 320000 gravel base; 12" thick 37 cy 45.00 1,665

42 320000 bituminous concrete; 4" thick 25 tns 130.00 3,250

43 Bit Paving at Walkways 4,543 sf

44 320000 gravel base; 12" thick 168 cy 45.00 7,560

45 320000 bituminous concrete; 3" thick 4,543 sf 3.50 15,901

46 Assume metal retaining edge 1,564 lf 10.00 15,640
47 Colored  Concrete 1,773 sf

48 320000 gravel base; 12" thick 66 cy 45.00 2,970

49 320000 Colored concrete paving 1,773 sf 15.00 26,595

50 Concrete Pavers 2,745 sf

51 320000 gravel base & setting bed; 12" thick 102 cy 45.00 4,590

52 320000 Concrete Pavers 2,745 sf 25.00 68,625

53 Entry Areas Concrete 7,591 sf

54 320000 gravel base; 12" thick 281 cy 45.00 12,645
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55 Rebar 9,850 lbs 2.00 19,700

56 320000 8" concrete paving 197 cy 150.00 29,550

57 320000 Place and finish 7,591 sf 3.00 22,773

58 Concrete paving at Equipment pads 

59 320000 Concrete paving

60 320000 gravel base; 12" thick 5 cy 45.00 225

61 320000 12" concrete paving 140 sf 15.00 2,100

62 Playground surface 1,972 sf

63 320000 gravel base; 12" thick 73 cy 40.00 2,920

64 Concrete base 1,972 sf 8.00 15,776

65 320000 Poured rubber playground surface 1,972 sf 22.00 43,384

66 New Washington Street Sidewalk 4,262 sf

67 Saw cut and remove existing curb and sidewalk 4,262 sf 5.00 21,310

68 320000 gravel base; 6" thick 158 cy 40.00 6,320

69 Mesh 4,901 sf 1.50 7,352

70 320000 concrete paving, 4" 55 cy 150.00 8,250

71 320000 Place and finish 4,262 sf 1.50 6,393

72 New curb - assume granite 666 lf 45.00 29,970

73 Repair existing asphalt 666 lf 10.00 6,660

74 Miscellaneous

75 320000 Granite curb 290 lf 45.00 13,050

76 320000 Road markings 1 ls 1,500.00 1,500

77 320000 Entrance sign allowance 1 ea 3,500.00 3,500

78 SUBTOTAL 400,174             
79

80 323000 SITE IMPROVEMENTS
81 Flags 1 ea 4,500.00 4,500

82 Artist Installation 1 ea 3,000.00 3,000

83 Bike Rack, 6 Space + Bike Repair Station 1 ea 1,500.00 1,500

84 Trellis w/vines 2,095 sf 35.00 73,325

85 Bollards 4 ea 750.00 3,000

86 101400 Exterior parking and traffic signs - allow 1 ea 1,500.00 1,500

87 Tree Grate, 5ft by 5ft 4 ea 500.00 2,000

88 Pedestal table, w/ 4 seats 2 ea 1,500.00 3,000

89 Pedestal table, w/ 4 seats - roof terrace 1 ea 1,500.00 1,500

90 Play Equipment  - allowance 1 ea 50,000.00 50,000

91 Stand alone bench, various lengths (14 total) 94 lf 500.00 47,000

92 Planter Wall/ Raise Edge, 30" 509 lf 600.00 305,400

93 Planter Wall Bench, 30" 31 lf 650.00 20,150

94 Planting Bed Edge - assume Granite curb 191 lf 45.00 8,595

95 Playground ChainlinkFence, w/2 gates 183 lf 30.00 5,490

96 Allowance for misc. site furnishings 1 ea 10,000.00 10,000

97 SUBTOTAL 539,960             

98

99 329000 LANDSCAPING
100 Landscaping

101 329000 Topsoil - amended for berms and lawn build up 1,348 cy 26.00 35,048

102 329000 Lawn - loam & seed 25,615 sf 0.40 10,246

103 329000 Planter soils  - at Planters. Assume 2 ft deep 182 cy 70.00 12,740

104 329000 Trees

105 329000 Tress, Large - allowance 14 ea 2,000.00 28,000

106 329000 Tress, Medium - allowance 9 ea 1,500.00 13,500

107 329000 Evergreen Shrubs 7 ea 500.00 3,500

108 329000 Perennial Ornamental Grasses 1,378 sf 10.00 13,780
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109 329000 Vines @ Trellis 1 ea 1,000.00 1,000

110 329000 Allowance for shrub, plants and ground cover 1 ls 10,000.00 10,000

111 329000 Irrigation system allowance; assumed connection to water 

supply

assumed not required

112 329000 SUBTOTAL 127,814              
113 329000

114 329000 330000 CIVIL UTILITIES

115 330000 Domestic Water supply

116 330000 Water 55 lf 90.00 4,950

117 330000 Water- Valve 1 ea 1,000.00 1,000

118 330000 Water- connect to stub 1 ea 15,000.00 15,000

119 330000 Fire Water supply

120 330000 Fire Water- 6" 55 lf 120.00 6,600

121 330000 Water- connect to stub 1 ea 15,000.00 15,000

122 330000 Fire Water- Gate Valve 1 ea 1,500.00 1,500

123 330000 Sanitary

124 330000 Sanitary- 6" 100 lf 65.00 6,500

125 330000 Sanitary- Oil/Water separator With Plumbing

126 330000 Sanitary- Connect to existing sewer main 1 ea 3,000.00 3,000

127 330000 Storm water

128 330000 Drain- trench drain Assume Not Required

129 330000 Drain- 10" 110 lf 60.00 6,600

130 330000 Drain- DMH 2 ea 4,200.00 8,400

131 329000 Drain- Subsurface infiltration system 945 sf 40.00 37,800
132 330000

133 330000 Gas service
134 330000 E&B trench for new gas pipe allowance 528 lf 30.00 15,840
135 SUBTOTAL 122,190              
136

137 334000 ELECTRICAL WORK

138 Site Civil for Electrical

139 Concrete:

140 Primary ductbank  (allow) 300 lf 30.00 9,000                 

141 Secondary ductbank 50 lf 40.00 2,000                 

142 Generator ductbank 50 lf 20.00 1,000                  

143 Communications duct bank  (allow) 300 lf 20.00 6,000                 

144 Transformer pad 1 ea 2,000.00 2,000                 

145 Generator pad 1 ea 2,000.00 2,000                 

146

147 Excavation & Backfill:

148 Primary ductbank (allow) 300 lf 30.00 9,000                 

149 Secondary ductbank 50 lf 28.00 1,400                  

150 Generator ductbank 50 lf 22.00 1,100                  

151 Communications duct bank  (allow) 300 lf 22.00 6,600                 

152 Site lighting  (Allow) 600 lf 5.00 3,000                 

153

154 260000 Power

155 260000 Utility company back charges  (allow) 1 ls By Owner

156 260000 Pole riser 1 ea 1,500.00 1,500

157 260000 Primary duct bank 2-5" empty conduit 300 lf 70.00 21,000

158 260000 Utility company pad mounted transformer Utility co.

159 260000 Transformer pad 1 ea 2,200.00 2,200

160 260000 2000A Secondary duct bank, allow 70 lf 650.00 45,500

161 260000 Vehicle charging station 19 ea 7,500.00 142,500

162 260000 40A VCS feed and controls 300 lf 14.00 4,200

163 260000 Generator duct bank, allow

164 260000 Generator pad 1 ea 2,000.00 2,000

165 260000 400 & 100A feed inc controls 50 lf 350.00 17,500
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166 260000 Communications , allow

167 260000 Pole riser 1 ea 1,500.00 1,500

168 260000 Telecom duct bank 4-4" conduits 300 lf 120.00 36,000

169 260000 Fire Alarm Duct bank 2-4" conduits 300 lf 60.00 18,000

170 Site Lighting , allow

171 260000 Pole lights, bases and circuitry 1 ls 100,000.00 100,000

172 Site Security , allow

173 260000 Pole mounted cameras and circuitry 1 ls 50,000.00 50,000

174 260000 SUBTOTAL 485,000            

175 TOTAL - SITE DEVELOPMENT $2,690,274

Somerville Public Safety SD Est 09.08.21 FINAL Page 36 PMC - Project Management Cost



City of Somerville 7-Sep-21

Somerville Public Safety

Somerville, MA

Schematic Design Estimate GFA #REF!

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

PHOTOVOLTAICS

26 - ELECTRICAL

260000 ELECTRICAL

260000 PHOTOVOLTAICS

260000 233KW array of PV panels mounted over building 

roof

1 ls 650,000.00 650,000

260000 244KW array of PV panels mounted over parking 

garage

1 ls 675,000.00 675,000

260000 SUBTOTAL 1,325,000          

260000 Note: Trade Cost, See Summary

TOTAL -ELECTRICAL $1,325,000
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HVAC OPTIONS

23 -HVAC

230000 HVAC

Option 1: High Efficiency VAV System 79,120 sf 51.00 4,035,120

Option 2: Air Source VRF System (Includes 

Electric feed and connections)

79,120 sf 56.00 4,430,720

Option 3: Chilled Beam with Electric Heating 

(Includes Electric feed and connections)

79,120 sf 63.00 4,984,560

Option 4: Ground Source VRF System 79,120 sf 72.00 5,696,640

Option 5: Ground Source Chilled Beam 

System

79,120 sf 79.00 6,250,480

260000 Note: Trade Cost, See Summary

TOTAL HVAC Totals Above
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